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L Site Information 

The Former American Glue and Resin Site (the Site) at 40 School Street, in Middleton, Essex 
County, Massachusetts is a former glue manufacturing facility which consists of an unoccupied 
single-story concrete block building of approximately 10,000 square feet on a parcel of 
approximately 3.2 acres. Manufacturing operations ceased in the early 1990's. In September 
1998, EPA and representatives from the Massachusetts Department of Environmental Protection 
(MA DEP) identified approximately 500 labeled and unlabeled drums inside the unoccupied 
facility. Most of the drums appeared to be in very deteriorated condition and some were 
observed leaking contents on to the concrete floor. 

For additional background information, please see POLREP No. 1. 

II. Response Activities 

Week of 1 February 1999 

The ERRS crew continued drum sampling and staging operations. A total of 102 samples were 
collected during the week. In addition, glue sticks found in the building were collected and 
placed in cubic yard boxes. On Friday 5, February, 96 drum samples were brought to the nearby 
L.A. Donovan removal action site for hazard categorization (HAZCAT) analyses by ERRS 
chemist Gary Benham. Five samples were sent to Rhode Island Analytical Laboratory for full 
analyses. 

On Wednesday, 3 February, EPA Region 1 Health and Safety Officer (HSO) Robert Hinton, 
START HSO Paul Callahan, and ERRS HSO Kevin McMahon conducted a health and safety 
audit and found the health and safety protocols in place at the site to be in good order. 

s 

On Wednesday, 3 February, a second trailer truck located in the rear of the site building was 
removed from the site by a salvage company contracted by the owner of the property. 



Week of 8 February 1999 

The ERRS crew continued drum sampling and staging operations. A total of 271 samples were 
collected for HAZCAT analyses. This completed the sampling of all drums on-site. 

On 11 February, OSC Irizany, EPA Community Involvement Coordinator Erin Heskett, 
MADEP representative Steve Roberson and START member Amirault met with Middleton 
Board of Health Agent Leo Cormier to provide a site progress update and to address concerns 
voiced by neighborhood residents. OSC Irizarry and CIC Heskett visited various residents of 
School Street to follow up on previous phone conversations. 

Week of 15 February 1999 

The ERRS crew began drum overpacking and staging operations. A total of 123 drums were 
overpacked during the week. 

Week of 22 February 1999 

The ERRS crew completed overpacking and staging of all drums. A total of 184 drums were 
overpacked during the week. In addition, the ERRS chemist completed drum HAZCAT analyses 
and began determining waste streams for disposal bids. On Wednesday, 24 February, Dave 
Mclntyre, Chief of Site Evaluation and Response I, visited the Site. 

m. Costs 

Cost Information 

Ceiling 

ERRS $ 500,000* 
START 75,000 
Contingency 115,000 
EPA 100,000 

TOTAL: $ 790,000 

* EPA obligated $200,000 to IT/OHM. 

IV. Future Plans 

1) Samples from above ground tanks will be collected and analyzed. 
2) Soil samples will be collected from on-site locations in order to evaluate potential soil 
contamination. 
3) ERRS will prepare bids for transportation and disposal. 

Estimated 
Expenditure 

$ 157,983 
16,000 

0 
13,000 

$ 186,983 

Balance 

$ 42,017 
59,000 

115,000 
87,000 

$303,017 
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c National Response Center (G-TGC-2), Headquarters OSCG, 
|— Room 2611, 2100 2nd St., S.W., Washington, DC 20593 

First U.S. Coast Guard District, Commander (m), 
408 Atlantic Ave., Boston, MA 02210-2209 

<c US EPA, Art Johnson, Emergency Response Division (5202G) 
401 M St., S.W., Washington, DC 20460 

For Federally Funded OH Spills 
Eleanor Deegan, c/o Commander (FCP-2), 300 East Main St. Suite 965, 
Norfolk, VA 23510-9113 
Commander (cm), National Pollution Fund Center 
4200 Wilson Blvd., Suite 1000, Arlington, VA 22203-1804 

EPA. Boston 
x John P. DeVillars, Regional Administrator, ORA-100 
x— Steve Perkins, Office of Admin. & Resource Mgt., Tmmed. Off OARM-700 
x— Nancy Grantham, Office of Regional Administrator, ORAA-100 
x Johanna Hunter, Office of Senior Advisor for Policy, ORA-103 
x Rudy Brown, Gov't Relations, RGR 

Gov't Relations Contact (by State): • 
CT/ME - Michael Ochs, Office of Senior Advisor for Policy ORA-103 

! MA - A1 Frezza, Office of Senior Advisor for Policy, ORA-103 
NH/RI/VT - Rudy Brown, RGR 

x Thomas Papineau, Investigations Office, OIG/I 
V~ Paul McKechnie, Investigations Office, OIG/A 
"x jonnnn JnHnonr P"*sorcQ™Qri>'l Immed Off., PES-404 
x— Designated ORC Attorney .— 
"x— Linda Byrne - Contracts, Procurement & Facilities, OARM-703 _ 
-x— Hilary Kelley - Contracts, Procurement & Facilities, OARM-703 
"x Ray DiNardo 
"x Josh Nemzer 
"x Don Grant, SEW 
"x Erin Heskett 
"x Angela Bonnarigo 
X Ken Finklestein 
— Regional 

x * DOI, Andrew Raddant, Regional Environmental Officer, 
" — 408 Atlantic Avenue, Room 142, Boston, MA 02110-3334 

DOD (USN, USA, USAF, DLA) 

» x NQAAr-Gerald Whdaton, G-MOR, C/O UfiCG Cormandant7~~21^-and--Btc S.W. Rm 
~ 31007-washing tun, bc_20S93 

NOAA/A ORCA 
Capt Gary Vandenberg 

Silver*?' yest H18hway 
liver Springs MD 20910 



i ^Patricia Meaney, Director, Office Of Site Remed & Restoration, OSRR-SOO 
t7"*Prank Ciavattieri, Off Of Site Remed. & Restoration, OSRR-500 

Dennis Hiiebner, Off Of Site Remed. & Restoration, OSRR-500 
t Rich Cavagnero 
c Sharon FennellyZXlna Hennesgy 

Enforcement Piles twAku uOtY) 
y" Dave Hclntyre -I Which Section 
Wr Steve Novick -I OSC Is In 
V Dennisses Valdes-| (for Emergency Responses only) 
K Cheryl O'Halloran (CERCLIS Coordinator) 
k Pilomena M. DiNardo/Caroline Marchant - Contract Management OSRR-514 
k John Carlson- Contract Meuiagement, OSRR-514 
k Lynne Qalvin 
x Vivieui Coughlin. 
x Fran Kearns 
x. Bill Verdone 
x Office File (w/Original Distribution List) 
x OSC (w/Copy of Distribution List) 

•her: Other: -

ho h&P ' 

Jier: Other: 

Philip O'Brien, NH Dept. of Environmental Services 
P.O. Box 95, 6 Hazen Drive, Concord, NH 03301-6509 

i 

- Mark Begley, Mass. Dept. of Env. Prot., Bureau of-Waste 
Site Cleanup, 1 Winter Street, Boston, MA 02159 _ 

(Name ) 
RI Dept. of Environmental Management 
291 Promenade St. 
Providence, RI 02908-5767 

: (Name ) 
Conn. Dept. of Environmental Protection 

I 79 Elm St. 
Hartford, CT 06106-5127 

l_ (Name ) 
Vermont Dept. of Environmental Conservation 
i03 South Main St., West Bldg. 

• Waterbury, VT 05671-0404 . 

1__ (Name ) 
Maine Dept. of Environmental Protection 
State House - Station 17 
Augusta, ME 04333 




